CHANGE ORDER

Schmoldt Construction, inc.

5797 CR 126, Suite A

Celina, TX 75009

(972)382-8499/Office (872)382-8399/Fax

ARCHITECT
CONTRACTOR

: -

X
SCHMOLDT

CONSTRUCTION

NAME & ADDRESS OF PROJECT:
Myer's Park Amphitheater

CR 166 @ CR 168

Collin County, TX

NAME AND ADDRESS OF OWNER:
Myer's Park Amphithealer

CR 166 @ CR 168

Collin County, TX

CHANGE ORDER NUMBER: Two (2)
DATE: August 20, 2012
PROJECT NO.: 12-055
CONTRACT DATE:
CONTRACT FOR: Myer's Park

cG:
154004 1.) Add 200 In. . of 2" walerline
Waler line
Rental equipment
Materlals
Labor

$3,008.50

TOTAL 3,093.60

The original CONact SUM WaS........c.....coomicinieonimens $ 727,000,
Net change by previously authorized Change Orders. $ 600.00
The Contract Sum prior to this Change Order was........ 727,500.00
The Contract Sum will be increased by this Change Order in the smount of.. $ 3,093.50
The new Contract Sum including this Change Order willbe .. ... ... .. 3 730,683.50
The Contract Time will be unchanged by {) days
The date of Substantial Compiation as of the dale of this Changs Order therefore is
Construction, fnc. Myar's Park Spurgin § Associates .=y
Contracior Owner Archil ¥
s
i m»p&ia Dale 3
- y/28/12_

(Signaturs) (Signature) (Signature) 4
Cary Schmoldt Kent Spurgin
{Print Name) {Print Name) {Print Nams}
AJA DOCUMENT G701 G701 - 1987



